COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 03/ 2003

ESTI MATE SUMVARY 14: 28: 03
CONTI D: C14082 ESTI MATE NO 0002 PROG SPEC YR: 2002
PCN: 14082- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.0 DAYS TI ME ALLOW 59 CALENDAR DAYS
Signal Upgrades - Wal senburg PERCENT TIME:  100. 00 ORI G TI ME ALLOW 42 CALENDAR DAYS
PROQJECT NO C 025A- 007
Si gnal Upgrades - Wl senburg
NAVE OF ROAD:
PRQIECT COUNTI ES: HUERFANO
CONTRACTOR:
ARROW ELECTRI C SERVI CE, | NC. PAY PERI OD ENDI NG 10/ 30/ 2003 DATE TI ME STARTED 09/ 02/2003
26898 E. HWY 96 DATE LET 04/ 03/ 2003 DATE WORK BEGAN
DATE AWARDED 04/ 11/ 2003 DATE TI ME SToPPED 10/31/2003
DATE CONTRACT EXECUTED  04/30/2003 DATE ACCEPTED 10/ 31/ 2003
PUEBLO CO 81001 719- 948- 3343 DATE NOTI CE TO PROCEED 09/ 02/ 2003
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 286, 258. 68 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT: $ 277, 635. 24 NON- PART! Cl PATI NG 284, 270. 79 239, 370. 29
PERCENT COWPLETE: 99. 31% TOTAL EARNI NGS 284, 270. 79 239, 370. 29
FUNDS AVAI LABLE: $ 1,987.89 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 284, 270. 79 239, 370. 29
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,316. 19 -2,950. 81
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 280, 954. 60 236, 419. 48
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT DUE 280, 954. 60 236, 419. 48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 236, 419. 48

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 14082- Bl D ESTI MATE RUN 11/ 03/ 2003
PRQJECT: C 025A-007 ESTI MATE NO 0002 14: 28: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00200 *REMOVAL OF SI DEWALK 231. 000 208. 000
SY 5. 000 135. 00
27.00000 213. 000 5, 751. 00
0010 202-00203 *REMOVAL OF CURB AND GUTTER 284.000 77.000
LF 207. 000 1, 449. 00
7.00000 284.000 1, 988. 00
0015 202- 00250 REMOVAL OF PAVEMENT MARKI NG 1, 440. 000 0. 000
SF 1, 440. 000 1, 152. 00
0. 80000 1, 440. 000 1,152. 00
0020 202-00700 REMOVAL CF LI GHT STANDARD 2.000 2.000
EACH 0. 000 0. 00
480. 00000 2.000 960. 00
0025 202-00810 REMOVAL OF GROUND SI GN 1. 000 1.000
EACH 0. 000 0. 00
45. 00000 1. 000 45. 00
0030 202-00828 REMOVAL COF TRAFFI C SI GNAL EQUI PMENT 1.000 0. 000
LS 1. 000 1, 200. 00
1, 200. 00000 1.000 1, 200. 00
0035 203-01597 POTHOLI NG 16. 000 16. 000
HOUR 0. 000 0. 00
98. 00000 16. 000 1,568. 00
0040 210-04060 ADJUST WATER METER 1.000 0. 000
EACH 1. 000 610. 00
610. 00000 1.000 610. 00
0045 412-00700 * CONCRETE PAVEMENT (7 | NCH) 43. 200 0. 000
5% 43. 200 5,119. 20
118. 50000 43. 200 5, 119. 20
0050 503-00036 *DRI LLED CAI SSON (36 | NCH) 120. 000 90. 000
LF 30. 000 540. 00
18. 00000 120. 000 2,160. 00
0055 601-01010 CONCRETE CLASS Bz 3. 000 1.500
CcY 1.500 225.00

150. 00000 3. 000 450. 00



CONTI D: C14082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14082- Bl D ESTI MATE RUN 11/ 03/ 2003
PRQJECT: C 025A- 007 ESTI MATE NO 0002 14: 28: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 608-00000 *CONCRETE S| DEWALK 85. 700 0. 000
5% 85. 700 3, 856. 50
45. 00000 85. 700 3, 856. 50
0065 608-00010 *CONCRETE CURB RAMP 79. 100 0. 000
sy 79. 100 3,989.01
50. 43000 79. 100 3, 989. 01
0070 609-21021 *CURB AND GUTTER TYPE 2 (SECTION I1-M 334. 000 0. 000
LF 334. 000 8, 350. 00
25. 00000 334.000 8, 350. 00
0075 613-00201 2 | NCH ELECTRI CAL CONDUI T ( JACKED) 449. 000 449. 000
LF 0. 000 0.00
12. 50000 449. 000 5, 612. 50
0080 613-00301 3 INCH ELECTRI CAL CONDUI T ( JACKED) 888. 000 888. 000
LF 0. 000 0.00
16. 00000 888. 000 14, 208. 00
0085 613-07000 PULL BOX ( SPECI AL) 10. 000 6. 000
EACH 4.000 1, 160. 00
290. 00000 10. 000 2, 900. 00
0090 613-10000 WRI NG 1. 000 0. 000
LS 1. 000 5, 100. 00
5, 100. 00000 1. 000 5, 100. 00
0095 613-70400 LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 8. 000 0. 000
EACH 8. 000 3,280.00
410. 00000 8. 000 3, 280. 00
0100 614-00011  SIGN PANEL (CLASS 1) 11. 000 0. 000
SF 11. 000 166. 10
15. 10000 11. 000 166. 10
0105 614-00012  SIGN PANEL (CLASS I1) 123. 000 0. 000
SF 123. 000 2,201.70
17. 90000 123. 000 2,201. 70
0110 614-01502  STEEL SIGN POST (2 | NCH ROUND) 9. 000 0. 000
LF 9. 000 162. 00
18. 00000 9. 000 162. 00



CONTI D: C14082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14082- Bl D ESTI MATE RUN 11/ 03/ 2003
PRQJECT: C 025A- 007 ESTI MATE NO 0002 14: 28: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614-70117 PEDESTRI AN S| GNAL FACE (16) 16. 000 0. 000
EACH 16. 000 8, 400. 00
525. 00000 16. 000 8, 400. 00
0120 614-70336 TRAFFIC SI GNAL FACE (12-12-12) 23.000 0. 000
EACH 23.000 16, 100. 00
700. 00000 23. 000 16, 100. 00
0125 614-70560 TRAFFIC SI GNAL FACE (12-12-12-12-12) 1. 000 0. 000
EACH 1. 000 1, 125. 00
1, 125. 00000 1. 000 1, 125. 00
0130 614-72855 TRAFFIC S| GNAL CONTROLLER CABI NET 2. 000 0. 000
EACH 2.000 35, 000. 00
17, 500. 00000 2.000 35, 000. 00
0135 614-72860 PEDESTRI AN PUSH BUTTON 16. 000 0. 000
EACH 16. 000 1, 120. 00
70. 00000 16. 000 1, 120. 00
0140 614-72895 VEH CLE DETECTI ON SYSTEM (S| NGLE CAVERA) 4. 000 0. 000
EACH 4.000 18, 800. 00
4, 700. 00000 4. 000 18, 800. 00
0145 614-81135 TRAFFIC SI GNAL- LI GHT POLE STEEL (1-35 FOOT MAST ARM 7.000 0. 000
EACH 7.000 74, 004. 00
10, 572. 00000 7.000 74, 004. 00
0150 614-81145 TRAFFIC S| GNAL- LI GHT POLE STEEL (1-45 FOOT MAST ARM 1. 000 0. 000
EACH 1. 000 13, 006. 00
13, 006. 00000 1. 000 13, 006. 00
0155 614-86005 TELEMETRY (MASTER) 1. 000 0. 000
LS 1. 000 3, 100. 00
3, 100. 00000 1. 000 3, 100. 00
0160 614-86105 TELEMETRY (FI ELD) 1. 000 0. 000
EACH 1. 000 2, 600. 00
2, 600. 00000 1. 000 2, 600. 00
0165 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D: C14082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14082- Bl D ESTI MATE RUN 11/ 03/ 2003
PRQJECT: C 025A- 007 ESTI MATE NO 0002 14: 28: 03

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 626-00000  *MOBI LI ZATI ON 1. 000 0.500
LS 0.500 7,500. 00
15, 000. 00000 1. 000 15, 000. 00
0175 627-30410 PREFORMED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 1, 616. 000 0. 000
LINE) 90 ML, INLAID
SF 1, 616. 000 8, 209. 28
5. 08000 1, 616. 000 8, 209. 28
0180 630-00000 *FLAGG NG 77.000 34. 000
HOUR 43. 000 666. 50
15. 50000 77.000 1,193.50
0185 630-00007 *TRAFFI C CONTROL | NSPECTI ON 19. 000 8. 000
DAY 11. 000 385.00
35. 00000 19. 000 665. 00
0190 630-00012 *TRAFFI C CONTROL NMANAGENENT 39. 000 16. 000
DAY 23. 000 4,715. 00
205. 00000 39. 000 7,995. 00
0195 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 12. 000 6. 000
EACH 4.800 384.00
80. 00000 10. 800 864. 00
0200 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 8. 000 4. 000
EACH 3. 200 320.00
100. 00000 7.200 720. 00
0205 630-80357  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 0. 000 0. 000
TYPE
) EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0210 630-80380  *TRAFFI C CONE 40. 000 20. 000
EACH 16. 000 240. 00
15. 00000 36. 000 540. 00
0215 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0220 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C14082 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 14082- Bl D ESTI MATE RUN 11/ 03/ 2003
PRQJECT: C 025A- 007 ESTI MATE NO 0002 14: 28: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70190 F/ A ELECTRI C SERVI CE 1, 265. 890 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0230 700-70220 F/ A PHONE SERVI CE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 286, 258.68 $ 239,370.29%  284,270.79

PROJECT TOTAL CURRENT AMI $ 286, 258.68 $ 239,370.29%  284,270.79



